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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D046 Line-of-Sight Anti-Tank 0 0 26800 21500 14114 14871 15853 0 93138

A. Mission Description and Budget Item Justification: Project D460-LOSAT Engineering & Manufacturing Development: This program focuses on the integration of
the Line-of-Sight Anti-Tank (LOSAT) weapon system into an air-mobile configuration in order to help remedy the early entry force lethality shortfall against heavy armor.
The LOSAT weapon system consists of a kinetic energy (KE) missile launcher mounted on a heavy High Mobility Multi-purpose Wheeled Vehicle (HMMWV) chassis.
LOSAT offers a near-term advanced capability for overwhelming armor destruction with a high rate of fire, increased range, and increased force survivability. LOSAT,
deployed in the early entry force, will provide the decisive edge to win swiftly with minimum casualties and provides an assault support weapon capability. LOSAT is
strategically and tactically deployable, giving Commanders and decision makers greater flexibility. The performance of this hypervelocity kinetic energy missile (velocity
of a mile per second) is not affected by the proliferation of emerging threat active protective systems and enhanced reactive armors which are both rapidly becoming
available on the global marketplace. LOSAT was initiated as a DOD-approved Advanced Concept Technology Demonstration (ACTD) program in FY 1998 to position the
technology for future acquisition decisions; demonstrate subsystem capabilities in flight tests and dirty battlefield environments; evaluate the utility of the LOSAT
technology for the early entry forces; demonstrate an integrated HMMWV-based LOSAT system in-flight test and advanced warfighting experiments; and evaluate
affordability issues.

The effort funded in this PE supports the New Army Vision/Transformation by adding additional design activities, providing additional test hardware, and conducting
additional qualification and Operational tests concurrent with the ACTD to assure additional design maturity support for entry into Low Rate Initial Production (LRIP) in FY
04. This effort supports the ongoing ACTD effort to assure readiness for entry in LRIP in FY 04 at the conclusion of ACTD test/demonstration phase. This is done in lieu of
following the ACTD period with a follow-on EMD effort which would delay LRIP until FY 06 or later. The ACTD effort is funded in PE 0603654A.

FY 1999 Accomplishments: Project not funded in FY 1999.

FY 2000 Planned Program: Funding for New Army Transformation has yet to be determined.

FY 2001 Planned Program:
• 26800 Funds will be used in support of the New Army Vision/Transformation.

a. 5023 – Complete Design of Additional User Requirements into Fire Unit Hardware and Software.
b. 8459 – Initiate Fabrication of Additional Fire Units and Missiles for Full Qualification Testing During Period.
c. 4544 – Provide Additional Logistics Support Analysis to Support Early Fielding of Tactical Hardware.
d. 5277 – Accelerate ACTD Development Tasks to reduce subsequent Risk in Qualification Test Period.
e. 1041 – Conduct Early Soldier Involvement in Design Reviews, Tactics, Techniques, and Procedures Development.
f. 2456 – Initiate Pilot Production Line to Support Delivery of Production Representative Hardware for Limited User Test.

Total 26800
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B. Program Change Summary FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 2000/2001 PB) 0 0 0
Appropriated Value
Adjustments to Appropriated Value
a. Congressional General Reductions
b. SBIR / STTR
c. Omnibus or Other Above Threshold Reductions
d. Below Threshold Reprogramming
e. Rescissions
Adjustments to Budget Years Since FY 2000/2001 PB 0
New Army Vision/Transformation Adjustment TBD +26800
Current Budget Submit (FY 2001 PB) 0 0 +26800

Change Summary Explanation: Funding – FY 01: Project 046 was adjusted to reflect the new Army Transformation.

C. Other Program Funding Summary
Missile Procurement Army

FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

H09100 LOSAT 0 0 0 *9366 *17902 61374 97667 665959 852268
*Procurement funds in FY 02/03 are for ACTD Residual Missile Hardware; LRIP will begin in FY 04.

D. Acquisition Strategy: The Line-of-Sight Anti-Tank additional development and qualification effort to support the New Army Vision/Transformation will be conducted
in conjunction with the on-going ACTD effort; and will be contracted by the US Army Aviation and Missile Command (AMCOM). A Milestone Decision Review will be
conducted in FY 04 to assess design maturity, and authorize entry into Low Rate Initial Production.

E. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Award Risk Reduction Design and Test 1QTR
Preliminary Design Reviews and Material Orders 3QTR
Complete Component Level Qualifications 1QTR
Begin Missile and Fire Unit Assembly 2QTR
Begin System Qualification and Flight Tests 3QTR
Begin User Experimentation 1QTR
Complete Qualification and Flight Tests 3QTR
Limited User Testing 4QTR
LRIP Decision Milestone 1QTR
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E. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Fielding and Extended User Evaluation 1-4QTR 1-4QTR
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Risk Reduction Program CPIF LMVS, Dallas, TX 23625 Nov 00 19114 42739
b. RDEC Support TBD Huntsville, AL 375 1600 1975
c. Follow-on-Dev Effort TBD TBD 26524 26524

Subtotal Product
Development:

24000 47238 71238

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In-House Support 1025 5925 6950
b. Functional Govt Support 225 850 1075
c. OGA 175 825 1000
d. Misc OGA Various 175 800 975

Subtotal Support Costs: 1600 8400 10000

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. In-House Support Huntsville, AL 150 475 625
b. Redstone Tech Test Ctr PO Huntsville, AL 125 2075 2200
c. White Sands Msl Range PO WSMR, NM 725 2150 2875
d. Aberdeen Test Ctr PO Aberdeen, MD 775 775
e. TEXCOM PO Various 2225 2225
f. Advanced Research Lab PO Various 1250 1250
g. Misc OGA PO Various 750 750

Subtotal Test and Evaluation: 1000 9700 10700
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Sys Eng Tech Assist Huntsville, AL 200 1000 1200
Subtotal Management

Services:
200 1000 1200

Project Total Cost: 26800 66338 93138


